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CORRIDOR CONSTRUCTION PROGRAM:

North Lamar Boulevard
(US Hwy. 183 to Howard Lane)

@ Burnet Road
(Koenig Lane to MoPac Expressway)

@ Airport Boulevard

(North Lamar Boulevard to US Hwy. 183)
East MLK Jr. Boulevard/FM 969
(US Hwy. 183 to Decker Lane)

@ South Lamar Boulevard
(Riverside Drive to Ben White
Boulevard/US Hwy. 290 West)

East Riverside Drive
(-35t0SH71)

Guadalupe Street
(MLK Jr. Boulevard to W. 29th Street)*

William Cannon Drive

(Southwest Parkway

to McKinney Falls Parkway)*
@ Slaughter Lane

(FM 1826 to Vertex Boulevard)*

“Report in progress
PRELIMINARY ENGINEERING:;
North Lamar Boulevard

(Lady Bird Lake to US 183) /

Guadalupe Street

(W. 29th St. to North Lamar Boulevard)

@ E. MLK Jr. Bivd/FM 969
(North Lamar Boulevard to US 183)

@ South Congress Avenue
(Lady Bird Lake to Slaughter Lane)

@ Manchaca Road
(South Lamar Boulevard to FM 1626)
South Pleasant Valley Road
(Oltorf Street to Slaughter Lane)
PRELIMINARY AND DESIGN WORK:
@ West Rundberg Lane
(Burnet Road to Metric Boulevard)
East Rundberg Lane
(Cameron Road to Ferguson Lane)

@ Colony Loop Drive
(Loyola Lane to Decker Lane)
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Program spending and schedule on track

FY17

FY18

FY19

FY20

FY21

FY22

FY23

FY24
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- Budget/Appropriation

- Planned Spending




PROGRAM HIGHLIGHTS austin

2016 MOBILITY BOND

A 5 Vision Zero
Intersections

A 141 sidewalk projects
constructed

A 20 bikeway projects

A 23 Safe Routes to School -,
Projects

A 7 Urban Trails and trail
connectors

Number of completed projects are based on data
available as of July 2019 and are subject to change.



CORRIDOR
CONSTRUCTION
PROGRAM
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2016 MOBILITY BOND

PRELIMINARY
ENGINEERING PHASE

CORRIDOR CONSTRUCTION
PROGRAM DEVELOPMENT
PHASE

BID/AWARD/ O\ —/—= ¥
EXECUTION

VOTERS APPROVE CORRIDOR FULL
THE 2016 CONSTRUCTION DESIGN gggrzumw
MOBILITY BOND PROGRAM PHASE

ADOPTION

NOV. 2016 2021-2024

Transitioning into full design phase A Continuing outreach and
engagement with the community,
property owners and businesses

Construction of first early-out

projects already under way

A Over half of the 35 action items in
the MBE/WBE Action Plan
completed or have commenced

Accelerating next earlyout projects
for 2020 construction

Do Do Io I

Ongoing coordination with partner
departments and agencies 7



ACCELERATED DELIVERY ﬂgﬁgn

2016 MOBILITY BOND

AExecutive level support and focus

ARobust coordination among programs

AAccelerated processes to meet eightear goal
AResources put to key areas of complexity, need
AKeeping community stakeholders engaged and informed
AMitigate impacts on businesses and neighborhoods
AStay focused on achieving mobility, community outcomes




EARLYOUT PROJECTS

A Guadalupe and Lavaca
transit improvements

A West Campus sidewalk
Improvements

A Slaughter Lane safety
Improvements

A Signal upgrades on all
corridors

A North Lamar intersection
Improvements

A Burnet Road sidewalks

BEFORE: Burnet/US 183
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Left: Contraflow lane,
Guadalupe and
Lavaca Street transit
improvements;
Below: Burnet Road
pedestrian
Improvements

AFTER: Burnet/US 18:; 9



